

Package No	Description of Procurement Package Works	Unit	Qty.	Procurement Method & type	Contract of Approving authority	Source of Fund	Estd. Cost in LT	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Total time (in days)	Remarks
Education & Learning Materials -Economic Code-4112312																		
G16	Supply Installation and Commissioning of Fourier Transform Infrared Spectrophotometer for Photovoltaic and Nanotechnology Lab Dept. of EEE RUET Raishahi.	Lot	1	OTM(eGP)	VC	GOB	50.00	Planned dates	10/08/20	25/08/20	08/09/20	22/09/20	29/09/20	20/10/20		17/02/21		Checking on going
								Planned days	0	15	14	14	7	21	71	120	191	
								Actual dates										
G17	Supply Installation and Commissioning of Source measure unit Solar Simulator for Photovoltaic and Nanotechnology Lab Dept. of EEE RUET Raishahi	Lot	1	OTM(eGP)	VC	GOB	20.00	Planned dates	12/08/20	27/08/20	10/09/20	24/09/20	01/10/20	22/10/20		19/02/21		Checking on going
								Planned days	0	15	14	14	7	21	71	120	191	
								Actual dates										
G18	Procurement of Servo universal Tensile Tester Drying Oven & Ball Mill for ME Dept. at RUET Raishahi.	Lot	1	OTM(eGP)	VC	GOB	23.00	Planned dates	16/08/20	31/08/20	14/09/20	28/09/20	05/10/20	26/10/20		23/02/21		Checking on going
								Planned days	0	15	14	14	7	21	71	120	191	
								Actual dates										
G19	Supply Installation and Commissioning of Pile Echo Tester Jaw Crusher & Brick Cutting Machine for Dept. of CE at RUET Raishahi	Lot	1	OTM(eGP)	VC	GOB	24.00	Planned dates	16/08/20	31/08/20	14/09/20	28/09/20	05/10/20	26/10/20		23/02/21		Checking on going
								Planned days	0	15	14	14	7	21	71	120	191	
								Actual dates										
G20	Procurement of different laboratory equipment for ECE dept. at RUET, Rajshahi.	Lot	1	OTM(eGP)	VC	GOB	40.00	Planned dates	18/08/20	02/09/20	16/09/20	30/09/20	07/10/20	28/10/20		25/02/21		Checking on going
								Planned days	0	15	14	14	7	21	71	120	191	
								Actual dates										
Sub -Total			5				157.00											

Package No	Description of Procurement Package Works	Unit	Qty.	Procurement Method & type	Contract of Approving authority	Source of Fund	Estd. Cost in LT	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Total time (in days)	Remarks
Information & Communication Technology Equipment (Economic Code-4112201)																		
G21	Procurement of undergraduate results & exam related automation system.	Lot	1	OTM(eGP)	VC	GOB	52.00	Planned dates	16/08/20	30/08/20	13/09/20	27/09/20	04/10/20	25/10/20		22/02/21		Checking on going
								Planned days	0	14	14	14	7	21	70	120	190	
								Actual dates										
G22	Procurement of Server (Online library repository) & Cataloguing of books and entry catalogued data in KOHA software by using MARC21 for automation of Central Library at RUET, Rajshahi.	Lot	1	OTM(eGP)	VC	GOB	28.00	Planned dates	16/08/20	30/08/20	13/09/20	27/09/20	04/10/20	25/10/20		22/02/21		Installation on going
								Planned days	0	14	14	14	7	21	70	120	190	
								Actual dates										
Sub -Total			2				80											
Computer & Computer Accessories (Economic Code-4112202)																		
G23	Supply of desktop computers & Laptops PC for different departments at RUET Rajshahi	Lot	1	OTM(eGP)	VC	GOB	100.00	Planned dates	17/08/20	01/09/20	15/09/20	29/09/20	06/10/20	27/10/20		24/02/21		Checking on going
								Planned days	0	15	14	14	7	21	71	120	191	
								Actual dates										
Sub -Total			1				100.00											
Computer Software Procurement (Economic Code-4113301)																		
G24	Procurement of online Job application & Guest house online booking system.	Lot	1	SRFQ	VC	GOB	3.00	Planned dates	09/08/20	16/08/20	17/08/20	18/08/20	19/08/20	20/08/20		19/09/20		Purchase order issued and processing.
								Planned days	0	7	1	1	1	1	11	30	41	
								Actual dates										
G25	Procurement of online Auditorium & Vehicle Booking System.	Lot	1	SRFQ	VC	GOB	3.00	Planned dates	10/08/20	17/08/20	18/08/20	19/08/20	20/08/20	21/08/20		20/09/20		Purchase order issued and processing.
								Planned days	0	7	1	1	1	1	11	30	41	
								Actual dates										
G26	Procurement of automation & computer software for account section at RUET, Rajshahi.	Lot	1	OTM(eGP)/ SRFQ	VC	GOB	15.00	Planned dates	12/08/20	27/08/20	10/09/20	24/09/20	01/10/20	22/10/20		19/02/21		Processing
								Planned days	0	15	14	14	7	21	71	120	191	
								Actual dates										
Sub -Total			3				21.00											
Furniture Procurement (Economic Code-4112314)																		
G27	Supply of Furniture for different department/ office at RUET, Rajshahi.	Lot	1	OTM(eGP)	VC	GOB	100.00	Planned dates	16/08/20	31/08/20	14/09/20	28/09/20	05/10/20	26/10/20		23/02/21		Checking on going
								Planned days	0	15	14	14	7	21	71	120	191	
								Actual dates										
Sub -Total			1				100.00											
Total			31				666.00											

Shahidur
29/08/2021

H. Hossain
29/08/2021

H.
29/08/2021

J.
29/08/2021